CI 491

Diabetic Meal Planner

Thomas Capro, Francisco Cruz-Urbanc, Carson Ford, Krisi Hristova, Jared Jackson

11/04/2024

Accomplishments this week

- **Krisi** – Helped Thomas edit Users section of CR, submitted final copy of Customer Requirements, positive feedback for Customer Requirements from Stakeholders, set due date for Logo (Nov 25)

- **Francisco** – Sent email to stakeholders about the map API options

- **Thomas** – Finished Users section of CR based on feedback from Stakeholders and peers, Started researching and writing up the Introduction section for Software Requirements Specification

- **Carson** – Attempted to acquire MacBook from iHelp Desk (possible issue). Minor changes to Statement of Work section of Project Plan.

- **Jared** – Made more minor adjustments to the assumptions section of the Project Plan

Tasks not completed as planned

Schedule

- DiabeticMealPlannerGantt

Plans for next week

- Carson pick up Macbook.
- Update GANTT chart as we work.
- Continue addressing comments on **Project Plan** from stakeholders and send to them
- Research IOS Development for Mobile
- Everyone signs IP document
- Begin working on Software Requirements Spec
  - Intro: Thomas
  - Description: Krisi
  - Software Req/Features: Carson, Francisco, Jared
  - Appendix: Everyone

Issues

- Carson is in the process of picking up loaner Macbook from CCI Commons.